COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2002

ESTI MATE SUMVARY 14: 54: 37
CONTI D C12153 ESTI MATE NO 0016 PROG SPEC YR 1998
PCN: 12153-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 506.0 DAYS TIME ALLOW 8/23/2002 FI XED COVPLETI ON DAT
US 50, KANNAH CREEK EAST PERCENT TIME:  80.83 ORI G TIME ALLON 7/31/2002 FI XED COVPLETI ON DAT
PROJECT NO NH 0501- 038
KANNAH CREEK, EAST
NAME OF ROAD: 50
PROJECT COUNTI ES: MESA DELTA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 04/ 25/ 2002 DATE TI ME STARTED 12/ 06/2000
556 STRUTHERS AVENUE DATE LET 10/ 26/ 2000 DATE WORK BEGAN
DATE AWARDED 11/16/ 2000 DATE TI ME STOPPED 08/23/2002
DATE CONTRACT EXECUTED  12/05/2000 DATE ACCEPTED 08/ 23/ 2002
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 12/ 06/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 12,909, 853.49 PARTI Cl PATI NG $ 10,880, 141.43 $ 1,715, 685. 45
AWARD PRQJECT AMT: $ 12,585, 731. 63 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 84. 28% TOTAL EARNI NGS 10, 880, 141. 43 1, 715, 685. 45
FUNDS AVAI LABLE: $ 2,029, 712.06 STOCKPI LED MATERI ALS 294, 347. 86 ~284,776.34
GROSS EARNI NGS 11, 174, 489. 29 1, 430, 909. 11
TOTAL CLAI MB: $ 0.00 RETAI NAGE -153, 452. 12 -25,735. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 021, 037. 17 1, 405, 173. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11, 021, 037. 17 1, 405, 173. 83
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 405, 173. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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NH 0501- 038

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

*REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
82, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
5, 500. 00000 1. 000
531. 100 508. 100
M 0. 000
34. 00000 508. 100
176. 000 176. 000
EACH 0. 000
5. 50000 176. 000
64, 234. 050 63, 901. 250
M 0. 000
1.20000 63, 901. 250
62, 331. 000 62, 331. 000
we 0. 000
1. 00000 62, 331. 000
3. 000 3. 000
EACH 0. 000
2, 000. 00000 3. 000
32. 000 31. 000
EACH 0. 000
84. 00000 31. 000
19, 433. 000 19, 402. 000
M 31. 000
2.50000 19, 433. 000
3, 990. 000 3, 990. 000
M 0. 000
11. 50000 3, 990. 000
30. 000 30. 000
EACH 0. 000

214.00000 30. 000
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CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
525. 00000 1. 000 525. 00
0065 202-04002  *CLEAN CULVERT 3. 000 3. 000
EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0070 203-00060  * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 546, 827. 000 511, 396. 900
MB 2, 849. 100 11, 396. 40
4. 00000 514, 246. 000 2, 056, 984. 00
0075 203-00062  *EMBANKVENT MATERI AL ( COVPLETE I N PLACE) (SPECI AL) 0. 000 0. 000
MB 0. 000 0. 00
35. 00000 0. 000 0. 00
0080 203-00100  *MJCK EXCAVATI ON 4, 541. 400 4, 541. 400
MB 0. 000 0. 00
3. 00000 4,541. 400 13, 624. 20
0085 203-01500  *BLADI NG 14. 000 14. 000
HOUR 0. 000 0. 00
140. 00000 14. 000 1, 960. 00
0090 203-01510  *BACKHCE 20. 000 20. 000
HOUR 0. 000 0.00
131. 00000 20. 000 2, 620. 00
0095 203-01565  *HYDRAULI C EXCAVATOR 37. 000 37. 000
HOUR 0. 000 0. 00
170. 00000 37. 000 6, 290. 00
0100 203-01582  *TRUCK ( DUMP) 26. 000 26. 000
HOUR 0. 000 0.00
83. 00000 26. 000 2,158. 00
0105 203-02330 *LABORER 15. 000 15. 000
HOUR 0. 000 0. 00
31. 00000 15. 000 465. 00
0110 206-00000 *STRUCTURE EXCAVATI ON 2, 275. 150 1, 450. 950
MB 0. 000 0. 00
4. 70000 1, 450. 950 6, 819. 47



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 612. 000 612. 000
VB 0. 000 0. 00
23.00000 612. 000 14, 076. 00
0120 207-00305 *WETLAND TOPSO L 40. 000 40. 000
M3 0. 000 0.00
17. 00000 40. 000 680. 00
0125 208-00006 EROSI ON LOG ( SPECI AL) 3, 051. 420 715. 420
M 0. 000 0. 00
10. 00000 715. 420 7,154.20
0130 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
523. 00000 0. 000 0.00
0135 210-00815 *RESET SI GN PANEL 18. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0140 210-01000 *RESET FENCE 30. 000 30. 000
M 0. 000 0.00
13. 00000 30. 000 390. 00
0145 210-04200 *ADJUST GUARDRAI L 0. 000 0. 000
M 0. 000 0. 00
15. 00000 0. 000 0.00
0150 212-00006 * SEEDI NG ( NATI VE) 51. 400 15. 030
HA 0. 000 0.00
925. 00000 15. 030 13,902. 75
0155 213-00003 *MULCHI NG (WEED FREE) 51. 400 15. 030
HA 0. 000 0. 00
925. 00000 15. 030 13,902.75
0160 213-00061 *MJULCH TACKI FI ER 5, 756. 000 1, 683. 000
KG 0. 000 0.00
3. 60000 1, 683. 000 6, 058. 80
0165 304-03000 * AGGREGATE BASE COURSE ( CLASS 3) 346. 730 346. 730
T 0. 000 0. 00

6. 00000 346. 730 2,080. 38



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12153-BI D ESTI MATE RUN
PRQJECT: NH 0501- 038 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0165 MATERI AL ALLOMNCE EAST BRADBURY PI T 0. 000
T 0. 000 0. 00
1. 50000 0. 000 0. 00
0170 304-06000 *AGGREGATE BASE COURSE ( CLASS 6) 59, 524. 710 49, 362. 900
T 10, 158. 300 94, 472. 19
9. 30000 59, 521. 200 553, 547. 16
0170 MATERI AL ALLOMANCE 2,993. 170
T -2,993.170 -11,972. 68
4. 00000 0. 000 0. 00
0171 304-09014 ABC (SPEC) CO #2, ADDI TION OF LINE I TEM FOR ABC 1, 060. 360 1, 060. 360
( SPECI AL)
T 0. 000 0. 00
14. 00000 1, 060. 360 14, 845. 04
0175 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 317.670 288. 870
T 0. 000 0. 00
145. 00000 288. 870 41, 886. 15
0180 403-01000 *HOT Bl TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 54, 951. 870 38, 732. 570
T 0. 000 0. 00
32. 00000 38, 732. 570 1, 239, 442. 24
0180 MATERI AL ALLOMNCE HBP AGGREGATE 10, 674. 430
T 0. 000 0. 00
7.81000 10, 674. 430 83, 367. 30
0180 MATERI AL ALLOMNCE HBP AGGREGATE 5, 325. 000
T 0. 000 0. 00
7.81000 5, 325. 000 41, 588. 25
0185 403-01001  HOT BI TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 0. 000
LS 0. 000 0.00
100, 000. 00000 0. 000 0. 00
0190 403-09110 *STONE NASTI C ASPHALT 17, 430. 540 0. 000
T 5, 298. 960 137, 772. 96
26. 00000 5, 298. 960 137, 772. 96
0190 MATERI AL ALLOMNCE SMA AGGREGATE 21, 802. 000
T -5,298. 960 -52,724.65
9. 95000 16, 503. 040 164, 205. 25



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0195 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 41,112. 150 8, 314. 870
T 30, 730. 050 676, 061. 10
22. 00000 39, 044. 920 858, 988. 24
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 24,628.129
T -24,628.131 -192, 345. 70
7.81000 -0. 002 -0.02
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 3, 551. 000
T -3,551. 000 -27,733.31
7.81000 0. 000 0. 00
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 0. 000
T 0. 000 0. 00
7.81000 0. 000 0. 00
0200 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 1,297. 610 0. 000
T 391. 740 117, 522. 00
300. 00000 391. 740 117, 522. 00
0205 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 2,706. 210 520. 510
T 2, 041. 620 432, 823. 44
212. 00000 2,562.130 543, 171. 56
0210 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 38, 662. 400 2, 744. 400
L 24, 402. 000 8, 540. 70
0. 35000 27, 146. 400 9,501. 24
0215 411-21020 LI QU D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
L 0. 000 0. 00
0. 36000 0. 000 0. 00
0220 420-00130  *GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M2 0. 000 0. 00
1. 40000 0. 000 0. 00
0225 506-00030 *GROUTED RI PRAP 30. 000 30. 000
MB 0. 000 0. 00
139. 00000 30. 000 4,170. 00
0230 506-00212 *RI PRAP (300 MV 145. 000 145. 000
MB 0. 000 0. 00
57. 00000 145. 000 8, 265. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0235 506-00218  *RI PRAP (450 MV 350. 000 350. 000
VB 0. 000 0.00
57. 00000 350. 000 19, 950. 00
0240 506-00230  *RI PRAP (750 MV 257. 000 257. 000
VB 0. 000 0.00
57. 00000 257. 000 14, 649. 00
0245 506-00236  *RI PRAP (900 MV 27. 000 27. 000
B 0. 000 0.00
61. 00000 27. 000 1, 647. 00
0250 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 12. 700 0. 000
VB 0. 000 0.00
202. 00000 0. 000 0. 00
0255 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 55. 030 0. 000
T 0. 000 0.00
141. 00000 0. 000 0.00
0260 601-03030 *CONCRETE CLASS D (BOX CULVERT) 606. 000 606. 000
VB 0. 000 0.00
280. 00000 606. 000 169, 680. 00
0265 601-03050  *CONCRETE CLASS D (WALL) 10. 400 10. 400
B 0. 000 0.00
683. 00000 10. 400 7,103. 20
0270 602-00000  *REI NFORCI NG STEEL 42, 289. 000 42, 289. 000
KG 0. 000 0.00
1. 00000 42, 289. 000 42,289. 00
0275 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 15, 250. 000 15, 250. 000
KG 0. 000 0. 00
1. 10000 15, 250. 000 16, 775. 00
0280 603-01180  *450 MM REI NFORCED CONCRETE PI PE 538. 850 538. 850
M 0. 000 0.00
152. 00000 538. 850 81, 905. 20
0285 603-01240 *600 MM REI NFORCED CONCRETE PI PE 1, 016. 190 998. 790
M 0. 000 0.00

169. 00000 998. 790 168, 795. 51



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0290 603-01300 *750 MM REI NFORCED CONCRETE PI PE 292.010 292.010
M 0. 000 0. 00
211. 00000 292.010 61,614.11
0295 603-01360 *900 MM REI NFORCED CONCRETE PI PE 136. 990 136. 990
M 0. 000 0.00
253. 00000 136. 990 34, 658. 47
0300 603-01420 *1050 MM REI NFORCED CONCRETE PI PE 167. 300 167. 300
M 0. 000 0. 00
300. 00000 167. 300 50, 190. 00
0305 603-01480 *1200 MV REI NFORCED CONCRETE PI PE 80. 200 80. 200
M 0. 000 0.00
328. 00000 80. 200 26, 305. 60
0310 603-02480 *1535X975 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 90. 000 90. 000
M 0. 000 0. 00
474.00000 90. 000 42, 660. 00
0315 603-05018 *450 MM REI NFORCED CONCRETE END SECTI ON 32. 000 32. 000
EACH 0. 000 0.00
539. 00000 32. 000 17, 248.00
0320 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 37.000 37. 000
EACH 0. 000 0. 00
591. 00000 37.000 21, 867. 00
0325 603-05030 *750 MM REI NFORCED CONCRETE END SECTI ON 11. 000 12. 000
EACH 0. 000 0.00
861. 00000 12. 000 10, 332. 00
0330 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
968. 00000 3. 000 2,904. 00
0335 603-05048 *1200 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 260. 00000 2.000 2,520. 00
0340 603-30024 *600 MM STEEL END SECTI ON 16. 000 15. 000
EACH 0. 000 0. 00

324. 00000 15. 000 4, 860. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0345 603-30030 *750 MM STEEL END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
431. 00000 3.000 1, 293. 00
0350 603-30036 *900 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
580. 00000 1. 000 580. 00
0355 603-33018  *450 MM PlI PE SAFETY END TREATMENT 4. 000 4. 000
EACH 0. 000 0.00
502. 00000 4. 000 2, 008. 00
0360 603-33036 *900 MM PlI PE SAFETY END TREATMENT 2. 000 2.000
EACH 0. 000 0. 00
1, 849. 00000 2.000 3, 698. 00
0365 603-33042 *1050 MM PI PE SAFETY END TREATMENT 2.000 2.000
EACH 0. 000 0.00
2, 408. 00000 2.000 4,816. 00
0370 604-00305 *INLET TYPEC (2 M 15. 000 15. 000
EACH 0. 000 0. 00
1, 665. 00000 15. 000 24, 975. 00
0375 604-00505 *INLET TYPE D (2 M 17. 000 16. 000
EACH 0. 000 0.00
2, 303. 00000 16. 000 36, 848. 00
0380 606-00301 *GUARDRAIL TYPE 3 (1905 MVl POST SPACI NG 2, 463. 000 973. 000
M 1, 341. 000 63, 027. 00
47. 00000 2, 314. 000 108, 758. 00
0385 606-01340 *END ANCHORAGE TYPE 3D 15. 000 7.000
EACH 7.000 2, 800. 00
400. 00000 14. 000 5, 600. 00
0390 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 15. 000 7.000
EACH 7.000 20, 776. 00
2, 968. 00000 14. 000 41, 552. 00
0395 607-00005 *END POST 84. 000 72. 000
EACH 12. 000 1, 368. 00
114. 00000 84. 000 9, 576. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0400 607-00010 *CORNER AND LI NE BRACE POST 66. 000 57. 000
EACH 9. 000 1, 458. 00
162. 00000 66. 000 10, 692. 00
0405 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 20, 061. 000 19, 515. 000
M 546. 000 3, 003. 00
5. 50000 20, 061. 000 110, 335.50
0410 607-11525 *FENCE (PLASTI O 869. 000 869. 000
M 0. 000 0. 00
6. 60000 869. 000 5, 735. 40
0415 607-60116 4.8 METER GATE 4.000 1.000
EACH 2.000 450. 00
225. 00000 3. 000 675. 00
0420 607-60120 6 METER GATE 2.000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0425 611-00016 *4.8 METER CATTLE GUARD 28. 000 28. 000
EACH 0. 000 0. 00
11, 000. 00000 28. 000 308, 000. 00
0425 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0. 00
5,187. 07000 1.000 5, 187. 07
0430 611-00020 *6 METER CATTLE GUARD 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
0430 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0. 00
0435 611-00024 *7.2 M CATTLE GUARD 2.000 2.000
EACH 0. 000 0. 00
17, 500. 00000 2.000 35, 000. 00
0435 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

5, 675. 00000 0. 000 0. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0440 611-00030 *9 METER CATTLE GUARD 3. 000 3. 000
EACH 0. 000 0. 00
22,000. 00000 3. 000 66, 000. 00
0440 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
7,275. 00000 0. 000 0. 00
0445 612-00001 *DELI NEATOR (TYPE 1) 358. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0.00
0450 612-00002 *DELI NEATOR (TYPE 1) 129. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0.00
0455 614-00011 *SI GN PANEL (CLASS I) 41. 000 0. 000
we 0. 000 0. 00
209. 00000 0. 000 0.00
0460 614-00012 *SI GN PANEL (CLASS I1) 23.900 0. 000
M 0. 000 0.00
261. 00000 0. 000 0.00
0465 614-00200 *STEEL SIGN POST (U 2) 42.000 0. 000
M 0. 000 0. 00
42. 00000 0. 000 0.00
0470 614-01502 *STEEL SI GN POST (50 MV ROUND) 207. 750 0. 000
M 0. 000 0.00
40. 00000 0. 000 0.00
0475 614-01552 *STEEL SIGN POST (65 MM ROUND) ( SLI PBASE) 196. 600 0. 000
M 0. 000 0. 00
115. 00000 0. 000 0.00
0480 614-80312 *BARRI CADE (TYPE 3 F-B) 0. 000 0. 000
EACH 0. 000 0.00
2,617. 00000 0. 000 0. 00
0485 614-80385 *RUMBLE STRI P 39, 815. 000 0. 000
M 0. 000 0. 00

0. 41000 0. 000 0. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0490 614-86722  *VEIGH | N MOTI ON STATI ON (TYPE 2) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0.00
0495 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0. 000
EACH 0. 000 0.00
1, 450. 00000 0. 000 0.00
0500 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.730
LS 0.120 32, 400. 00
270, 000. 00000 0. 850 229, 500. 00
0505 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 66. 500 66. 500
HOUR 0. 000 0.00
105. 00000 66. 500 6, 982. 50
0510 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
650, 000. 00000 1. 000 650, 000. 00
0515 627-00005  *EPOXY PAVEMENT MARKI NG 2, 404. 000 0. 000
L 0. 000 0.00
20. 00000 0. 000 0.00
0520 629-01001  *SURVEY MONUMENT (TYPE 1) 55. 000 0. 000
EACH 0. 000 0.00
74. 00000 0. 000 0.00
0525 629-01003  *SURVEY MONUMENT (TYPE 3) 5.000 1. 000
EACH 0. 000 0.00
159. 00000 1. 000 159. 00
0530 629-01006  *SURVEY MONUMENT (TYPE 6) 14.000 0. 000
EACH 0. 000 0.00
88. 00000 0. 000 0.00
0535 629-01300  *SURVEY MONUMENT ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
0540 630-00000 *FLAGG NG 17, 428. 500 13, 277. 000
HOUR 1, 832. 000 45, 800. 00

25. 00000 15, 109. 000 377,725.00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0545 630- 00002 *TRAFFI C CONTROL SUPERVI SOR 339. 000 248. 000
DAY 25. 000 10, 450. 00
418. 00000 273. 000 114, 114. 00
0550 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 235. 000 195. 000
DAY 10. 000 1,570. 00
157. 00000 205. 000 32, 185. 00
0555 630-80002 *FLASHI NG BEACON ( SOLAR) 3. 000 1.500
EACH 1. 200 942. 00
785. 00000 2.700 2,119.50
0560 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 3. 000
EACH 2.400 753. 60
314. 00000 5. 400 1, 695. 60
0565 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
418. 00000 0. 000 0.00
0570 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 61. 000 18. 000
EACH 14. 400 1, 497. 60
104. 00000 32. 400 3, 369. 60
0575 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 99. 000 48.500
EACH 38. 800 4,229. 20
109. 00000 87.300 9,515.70
0580 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 14. 000 7.000
EACH 5. 600 644. 00
115. 00000 12. 600 1, 449. 00
0585 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1.500
TYPE
) EACH 1. 200 627. 60
523. 00000 2.700 1,412.10
0590 630-80359 * PORTABLE MESSAGE SI GN PANEL 698. 000 527.000
DAY 35. 000 3, 640. 00
104. 00000 562. 000 58, 448. 00
0595 630-80360 *DRUM CHANNELI ZI NG DEVI CE 544.000 250. 000
EACH 200. 000 10, 400. 00

52. 00000 450. 000 23, 400. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0600 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 50. 000 20. 500
EACH 16. 400 934. 80
57. 00000 36. 900 2,103. 30
0605 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 125. 000 31. 000
EACH 24. 800 1, 537. 60
62. 00000 55. 800 3, 459. 60
0610 630-80368  PORTABLE TRAFFI C SPEED MONI TOR 0. 000 0. 000
DAY 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 630-80370 CONCRETE BARRI ER ( TEMPORARY) 373. 000 186. 500
M 149. 200 13, 428. 00
90. 00000 335. 700 30, 213. 00
0620 630-80380  *TRAFFI C CONE 400. 000 200. 000
EACH 160. 000 1, 680. 00
10. 50000 360. 000 3, 780. 00
0625 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 1. 000
( TEMPORARY)
EACH 0. 800 1, 672. 00
2, 090. 00000 1. 800 3, 762. 00
0630 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70022 F/ A QIT PILOT 952. 000 952. 000
FA 0. 000 0. 00
1. 00000 952. 000 952. 00
0650 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 43, 984. 590 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0655 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0665 700-70230 F/ A COMMUNI CATI ON LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 900- 00014 ADDED | TEM (LUWP SUM/ CMO #5, SM TH DI TCH REVI SI ON 1. 000 1.000
LS 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0720 900- 00003 ADDED | TEM (CUBI C METER)/ PRI CE REDUCTI ON, CONCRETE -50. 000 -50. 000
CL. D BOX, CYLINDER SET #2 CO #6
VB 0. 000 0. 00
44.80000 -50. 000 -2,240.00
0725 304-03005 ABC (CL 3) CO#7, MAINLINE ABC CL. 3 104, 089. 400 102, 477. 800
M3 0. 000 0.00
12. 78000 102, 477. 800 1, 309, 666. 28
0725 MATERI AL ALLOWANCE MAINLINE ABC CL 3 0. 000
VB 0. 000 0. 00
4. 26000 0. 000 0.00
0730 900- 00007 ADDED | TEM (EACH)/ PURCHASE WETLAND SEED CO #8 1. 000 1.000
EACH 0. 000 0.00
1, 467. 00000 1. 000 1, 467. 00
0735 411-10300 EMUL ASPH (PRI ME COAT) 167, 006. 429 133, 865. 429
L 33, 141. 000 11, 930.76
0. 36000 167, 006. 429 60, 122. 31
0740 202-00002 REM OF STRUCTURE ( SPEC) 1. 000 1.000
EACH 0. 000 0.00
1, 140. 00000 1. 000 1, 140. 00
0745 900- 00010 *ADDED | TEM (HOUR)/ CLEAN CULVERTS 17. 000 17. 000
HOUR 0. 000 0. 00

300. 00000 17. 000 5,100. 00
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PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0750 603-33030 750 MM PI PE SAFETY END TREAT 2.000 2.000
EACH 0. 000 0. 00
2,187. 00000 2.000 4,374.00
0755 604-19000 I NLET SPEC 1. 000 1.000
EACH 0. 000 0.00
2, 040. 00000 1. 000 2, 040. 00
0760 900- 00007 ADDED | TEM ( EACH)/ MODI FY DROP | NLET 3. 000 3. 000
EACH 0. 000 0. 00
2,070. 00000 3. 000 6, 210. 00
0765 900- 00014 ADDED | TEM (LUMP SUM/ ADJACENT PROPERTIES CWP 1. 000 1.000
LS 0. 000 0.00
904. 48000 1. 000 904. 48
0770 900-00014 ADDED | TEM (LUMP SUM/ ERGCSI ON BALE REMOVAL 1.000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0775 900-00012 ADDED | TEM (METER)/ CSP CULVERT EXTENSI ONS 19. 500 18.500
M 0. 000 0.00
240. 26000 18. 500 4,444.81
0780 900-00014 ADDED | TEM (LUMP SUM/ DELETE LONG TUDI NAL JO NTS -1.000 0. 000
LS 0. 000 0. 00
625. 00000 0. 000 0.00
0785 900- 00007 ADDED | TEM (EACH)/ CATTLEGUARD MODI FI CATI ONS 25. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0790 900-00014 ADDED | TEM (LUMP SUM/ 4. 8M CATTLEGUARD MATERI ALS 1.000 0. 000
LS 0. 000 0. 00
8, 487. 88000 0. 000 0.00
0800 900-00014 ADDED | TEM (LUWP SUM/ RELOCATE & ADD V\B W N 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0805 900-00014 ADDED | TEM (LUMP SUM)/ PURCHASE ERCSI ON LOGS 1.000 0. 000
LS 0. 000 0. 00

4,959. 38000 0. 000 0. 00
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PCN: 12153-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: NH 0501- 038 ESTI MATE NO 0016 14: 54: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0810 900- 00014  ADDED | TEM (LUMP SUM/ W DEN HOLTON COURT APPROACH 1. 000 0. 000
LS 0. 000 0.00
13, 000. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $12, 688, 100.39$ 1,430, 909. 11 $10, 952, 736. 16
CAT NO0300 STRUCTURE BI D | TEMB
0675 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0680 206-00000 *STRUCTURE EXCAVATI ON 1, 243. 000 1, 243. 000
B 0. 000 0.00
4.70000 1, 243. 000 5,842. 10
0685 206-00100 *STRUCTURE BACKFILL (CLASS 1) 376. 000 376. 000
B 0. 000 0.00
23. 00000 376. 000 8, 648. 00
0690 601-03030 *CONCRETE CLASS D (BOX CULVERT) 411. 000 411. 000
B 0. 000 0.00
280. 00000 411. 000 115, 080. 00
0695 602-00000 *REI NFORCI NG STEEL 40, 581. 000 40, 581. 000
KG 0. 000 0.00
1. 00000 40, 581. 000 40, 581. 00
CAT 0300 CURRENT AMT $ 172,151.10% 0.00$ 172,151.10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
24, 500. 00000 1. 000 24, 500. 00
0705 620-00012 FlELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
23, 500. 00000 1. 000 23, 500. 00
0710 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 602. 00000 1. 000 1, 602. 00
CAT 0400  CURRENT AMI $ 49,602.00 $ 0.00$% 49, 602. 00

PRQJECT TOTAL CURRENT AMI $12,909, 853.49$ 1,430, 909. 11 $11, 174, 489. 26



